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2 et ngress Report #37—March 3 2008
Work Completed February14 2007-February 27 2008

Completed construction of an access road between Miller Road and the Kalamazoo River.
Continued constructing access roads into Removal Areas 9A through 13A.

Completed clearing and grubbing activities at Removal Areas 12A and 13A.

Began clearing and grubbing activities at Removal Areas 10B and 12B.

Continued to develop Staging Area 4N.

Continued daily and weekly construction quality assurance inspections.

" AII vaIues are unoff cral estlmated quantltles subject to revusmn/venf catlon

Work Planned: February 28-March 5, 2008

e Complete construction of access roads into Removal Areas 9A through 13A.

e Complete clearing and grubbing activities at Removal Areas 10B and 12B.

¢ Continue construction activities associated with Staging Area 4N.

¢ Begin loading and transporting solidified non-TSCA material remaining from 2007 activities from
Staging Area 5S to Allied Waste's Ottawa County Farms landfill in Coopersville, Mlchlgan

e Continue daily and weekly construction quality assurance inspections.

US EPA RECORDS CENTER REGION

i | lllllllll ]

£2) ARCADIS

Infrastructure, environment, facilities

Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site



Former Plainwell Impoundment
Time-Critical Removal Action
Weekly Construction Update
Progress Report #37

Page 2 of 9

Removal Progress

The Removal Progress graphs will be on hiatus until removal activities
commence in March. '

Notes:
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation methodology used
to develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to
account for additional material that could be removed as a result of over-excavation and additional removal in response to
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBLES 4/30/07
Plainwell TCRA Construction Schedule.

@ ARCAD‘S Kalamazoo River Study Group

Infrastructure. environment. facilities Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site




Former Plainwell Impoundment
Time-Critical Removal Action
Weekly Construction Update
Progress Report #37

Page 3 of 9

Removal Progress

The Removal Progress graphs will be on hiatus until removal activities
commence in March.
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Health & Safety Update

e 2 Loss Prevention Observations (LPOs) were completed during this period.
A total of 112 LPOs have been completed for the project to date.

Weather Summary

e Work activities were limited on February 19" due to heavy snowfall.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No[X]  Yes []
Exceedances? N/A [X] No [] Yes [] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 20,000 gallons
Testing Performed this Week? No[]  Yes [X
Exceedances? N/A[] No [X] Yes [] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No[X] Yes[, in
Cleanup Standard Achieved? N/AX Yes[] No (] If no, explain:

Issues Encountered/Solutions Advanced

o None.
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1 1 1 1 1 1 1
Komatsu PC-300 HD Long Reach - - - - - - . - - - - -
Komatsu PC-200 Excavator 1 1 1 1 1 1 1 1 1 1 1 1
John Deere JD-50 Mini-Excavator 1 1 1 1 1 1 1 1 1 1 1 1
John Deere JD-450 Dozer 1 1 1 1 1 1 1 1 1 1 1 1
John Deere JD-700 Dozer - - - - - - - - - - - - . -
Komatsu D37 Dozer - - - - - - - - - - - - - -
Komatsu D61 Dozer 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Komatsu D65 Dozer - - - - - - - - - - - - - -
Volvo P-180 Loader 1 1
Komatsu 380 loader - - - - - - - - - - - - - -
CAT 328 Loader (King) - - - - - - - - - - - - -
American 80-ton Crane (King) - - - - - - - - - - - - - -
2,000 Gallon Water Truck 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Smooth Drum Roller 1 1 1 1 1 1 1 1 1 1 1 1 1 1
John Deere Skidsteer 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Vermeer Chipper 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Komatsu 400 Articulating Dump Truck - - - - - - - - - - - - - -
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Personnel, Regulatory Staff, and Visitors on Site
T et liTTeen . || ARA00 | -2Henn:| SNeRS. | ARRE: | AN | AR | AR
Terra Contracting Staff 3 3 11 3 11
Jim Saric/lUSEPA

Michael Berkoff/USEPA
Mike Ribordy/USEPA OSC
Craig Thomas/USEPA
Paul Bucholtz/MDEQ

John Bradley/MDEQ

Judith Gapp/MDEQ

John Lerg/MDNR

Sharon Hanshue/MDNR
Lisa Williams/USFWS
Weston Contractors

CDM Contractors

Chase Fortenberry/KRSG
Mark Brown/KRSG

Steve Garbaciak/ARCADIS
Adam Chwalibog/ARCADIS
Eric Hritsuk/ARCADIS

Rich Price/ARCADIS

Matt Bowman/ARCADIS

EJ Suardini/ARCADIS

Mike Kohagen/ARCADIS X X X X X X X X X X X
Michelle Rumler/ARCADIS
Joe Willoughby/ARCADIS X X X X X X X X
Ben Lawrence/ARCADIS X X
Nick Harmer/ARCADIS

Other Subcontractors (Specify)

josHe 24705k aﬁm 2126/068E
11 10
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Placing aggregate for the construction of the access road
between Miller Road and the Kalamazoo River.

Corhpactmg agega on the acess road between Miller
Road and the Kalamazoo River using a smooth drum roller.
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Grédind ‘the‘ access roéd between Miller Road a the ‘
Kalamazoo River using a D61 dozer.

- & 1 2 ‘ B & (8D
Clearing and chipping activities in Removal Area 12B using
a PC 300 excavator and a Vermeer chipper.
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Targeted Removal Areas—Former Plainwell Impoundment
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" Notes:

Additional planting in ‘Removal and Replanting Complete’ areas may be necessary in 2008.

All dimensions and features represented on this map are approximate. Actual locations of access roads and
staging areas and final boundaries of removal areas will be determined at the time of construction.
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